

TAPP II: Infrastructure Tracker

No.	Sector	Location	Project Name	Cost (in PhP or US\$ B)	Agency	Private Counterpart	Description	Funding Type (GPH, ODA, PPP, Private, PDMF)	Phase/Status (Completion Date)	Date of Information
Rails Projects										
1	Rails Projects	Luzon	North-South Railway Project (north line) (Malolos-Clark Railway Phase 1)	₱ 211.42	DOTr		Phase 1: 50.5 km from the Malolos end of North-South Commuter Railway up to Clark airport will have five stations—Malolos, Apalit, San Fernando City, Clark and Clark International Airport.	ODA/GOJ	Phase 1 construction: Q2 2019 Completion: Q2 2022	06-Jun-17
2	Rails Projects	Luzon	North-South Railway Project (north line) (Malolos-Clark Railway Phase 2)		DOTr		Phase 2: 19 km railway to connect airport to Clark Green City through three more stations—Calumpit, Angeles City and Clark Green City.	ODA/GOJ		06-Jun-17
3	Rails Projects	NCR	MRT Line 7 Project	₱ 69.30	DOTr	SMC	Financing, design, construction, operation & maintenance of 23km elevated railway line with 14 stations from San Jose Del Monte, Bulacan to MRT 3 North Avenue in Quezon City and 22km asphalt road from Bocaue Interchange of NLEX to intermodal terminal in Tala.	PPP (unsolicited)	Under Construction (5.04% complete)	26-May-17
4	Rails Projects	NCR	East-West Rail Project	TBD	PNR	A Brown Company Inc., and MTD Philippines, Inc.	Construction, operation and maintenance of 11-station East-West Rail (EWR), a mostly elevated 9.4km railway line from Diliman, Quezon City to Lerma, Manila.	PPP (unsolicited)	Unsolicited Project. PNR has yet to submit to PPP Secretariat documents required by ICC to commence project appraisal and approval process.	09-May-17
5	Rails Projects	NCR	LRT-2 west extension	₱ 10.12	DOTr		Design and construction of LRT2 3km West extension, which will run from Recto Station to Pier 4, including the turn-back track. Three proposed additional stations: Tutuban (next to the Cluster Mall); Divisoria (west of the Recto Avenue and Asuncion Street intersection); and Pier 4 (located 50 meters north of Zaragoza Street).	PPP	For bidding '(2019)	05-Jun-17

No.	Sector	Location	Project Name	Cost (in PhP or US\$ B)	Agency	Private Counterpart	Description	Funding Type (GPH, ODA, PPP, Private, PDMF)	Phase/Status (Completion Date)	Date of Information
Rails Projects										
6	Rails Projects	NCR	LRT Line 1 Cavite Extension and O&M (of existing LRT 1)	₱ 64.90	DOTr	LRMC (Ayala Corp, MPIC, Macquarie Infrastructure Holdings)	LRT 1 will be extended from Baclaran Station to future Niyog Station in Bacoor, Cavite approximately 11.7km. Of this length, 10.5km will be elevated and 1.2km will be at-grade. Eight passenger stations are proposed to be constructed.	PPP	Ongoing soft renovation and upgrades of LRT Line 1 existing system and other pre-construction activities. (GPH ROW delayed groundbreaking date)	26-May-17
7	Rails Projects	NCR	LRT Line 4 Project	TBD	DOTr		Financing, design, construction, operations and maintenance of a new 19km light rail line running west from SM City in Taytay to Sta.Mesa, Manila.	PPP	Under Development	09-May-17
8	Rails Projects	NCR	MRT 3 Rehabilitation				Rehabilitation of MRT3 from North Ave. station in Quezon City to Taft station in Pasay.	PPP		26-May-17
9	Rails Projects	NCR	Metro Manila Subway	₱ 374.50	DOTr	JICA	A subway connecting the cities of Makati, Pasay, and Taguig. The project would be a 20 km system that will consist of a 16 km tunnel, a 4 km elevated railway, and 11 stations.	ODA		09-Jun-17
10	Rails Projects	NCR	Mega Manila Subway	\$ 4.50	DOTr	N/A	A 25km underground mass transportation system connecting major business districts and government centers. It is expected to serve around 370,000 passengers per day in its opening year. The proposed 13 stations of the subway system are: a) Along Mindanao Avenue, North Avenue, Quezon Avenue, East Avenue, Anonas and Katipunan in Quezon City b) Ortigas North and Ortigas South in Pasig City c) Kalayaan Avenue in Makati City d) Bonifacio Global City, Cayetano Boulevard and Food Terminal Inc. (FTI) in Taguig e) and the Ninoy Aquino International Airport in Pasay City	ODA	for project development (Aug 2017)	26-May-17

No.	Sector	Location	Project Name	Cost (in PhP or US\$ B)	Agency	Private Counterpart	Description	Funding Type (GPH, ODA, PPP, Private, PDMF)	Phase/Status (Completion Date)	Date of Information
Rails Projects										
11	Rails Projects	NCR	LRT-2 east extension (construction)	₱ 1.80	DOTr	DM Consunji	A 4km extension of existing LRT-2 system from Santolan, Pasig to Masinag, Antipolo.	PPP	Groundbreaking - May 2017 (Aug. 2018)	05-Jun-17
12	Rails Projects	NCR	Operation & Maintenance of LRT Line-2 East Extension	₱ 1.20	DOTr and LRTA		O&M of the existing LRT Line 2 from Recto to Santolan, the 4km East Extension from Santolan to Masinag.	PPP	Bid Submission Delayed as of May 25, 2017	26-May-17
13	Rails Projects	NCR	Common Train Station	₱ 2.80	DOTr	SM Prime Holdings Inc., SMC., and Light Rail Manila Corp.	Common station will link existing MRT Line 3, LRT Line 1 and to-be-built MRT-7, providing a convenient access point for 1.5 M commuters daily.	GPH	For MOA	11-May-17
14	Rails Projects	NCR	Manila East-Rail Transit System Project	TBD	DOTr		Construction of railway from San Mateo connecting to the MRT 7, passing through Ortigas Avenue. It will link the municipalities of Rodriguez and San Mateo in Rizal to cities of Marikina, Pasig, Taguig, and Makati.	PPP	Under Development	09-May-17
15	Rails Projects	NCR	LRT Line 6 Project	₱ 65.09	DOTr		Financing, design, construction, operations and maintenance, including procurement of rolling stock and systems, of a new 19km light rail line along Aguinaldo Highway from Niyog, Bacoor (terminus of LRT Line 1 Cavite Extension Project) to Dasmariñas City in Cavite.	PPP	Under review	09-May-17
16	Rails Projects	NCR	North-South Railway Project (central line) (Phase 1)	\$ 1.99	DOTr and PNR	JICA	38km railway linking Tutuban, Manila to Malolos, Bulacan. It will run across 10 elevated stations, and will have 13 train sets with 8 cars that can carry 2,238 passengers per train.	ODA/GOJ	To start construction in 2019; operations in 2022.	16-Mar-17

No.	Sector	Location	Project Name	Cost (in PhP or US\$ B)	Agency	Private Counterpart	Description	Funding Type (GPH, ODA, PPP, Private, PDMF)	Phase/Status (Completion Date)	Date of Information
Rails Projects										
17	Rails Projects	NCR/ Region IV-A (CALABARZON)/ Region V (Bicol)	North-South Railway Project (south line) (Segment 1)	\$ 3.01	DOTr and PNR	JICA	56 km Commuter Line from Manila to Calamba City, Laguna.	ODA/GOJ	Following DOTr's manifestation during March 21, 2017 ICC-CC meeting, O&M component for Commuter Line will still be procured through PPP	16-Mar-17
18	Rails Projects	NCR/ Region IV-A (CALABARZON)/ Region V (Bicol)	North-South Railway Project (south line) (Segment 2)	\$ 3.01	DOTr and PNR		Long-Haul Line from Manila to Legazpi City in Bicol Region (478 km main line), which may be developed on a phased basis based on delivery of right of way	ODA		09-Jun-17
19	Rails Projects	NCR/ Region IV-A (CALABARZON)/ Region V (Bicol)	North-South Railway Project (south line) (Segment 3)	\$ 3.01	DOTr and PNR		Long-Haul Line Expansion consisting of (a) an extension from Legazpi City to Matnog in Sorsogon (117km) (the "Long Haul Line Extension") and (b) a branch line from Calamba to Batangas City (58km) (the "Long Haul Line Branch"), to be developed once right of way is available.	ODA		09-Jun-17
20	Rails Projects	Tagum, Davao del Norte, Davao City, Digos, Davao del Sur	Mindanao Railway: Tagum-Davao City-Digos (TDD) Segment	₱ 31.50	DOTr		A 105 km segment of the larger \$9 billion, 2,000 km Mindanao Railway network.	GAA	for project development (May 2017)	26-May-17

as of July 3, 2017