

TAPP II: Infrastructure Tracker (hard and soft)

As of November 20, 2017

| No. | Sector | Region | Project Name | Cost (PhP B) | Agency | Description | Funding Type (GPH, ODA, PPP, Private, PDMF) | Phase/Status (Completion Date) | Date of Information |
|-----------------|----------|----------------------------|--|-------------------------|---------------|--|---|---|---------------------|
| Airports | | | | | | | | | |
| 1 | Airports | NATIONAL CAPITAL REGION | NAIA PPP Project | ₱ 74.56 | DOTr and MIAA | Improve, upgrade and enhance the operational efficiencies of all existing terminals. | PPP | On hold Under evaluation by concerned agencies | November 20, 2017 |
| 2 | Airports | NATIONAL CAPITAL REGION | NAIA Terminal 2 Annex Project | ₱ 400 M | TBD | Terminal 2 Annex aims to accommodate an additional 12 million passengers Bidder: 1. Philippine Airlines | TBD | Proposal to be submitted If approved in 2018, completion by the end of 2020 | November 20, 2017 |
| 3 | Airports | REGION III - CENTRAL LUZON | Clark International Airport Expansion (1st Phase of Master Plan: New Passenger Terminal) | ₱ 12.55 | BCDA | The project aims to construct a new passenger terminal building to accommodate 8 million passengers per annum, as well as the construction and installation of all required associated facilities - both landside and airside, to support the operations of the Clark International Airport. | GPH | Under procurement Invitation to pre-qualify and bid for Engineering, Procurement, and Construction (EPC) Contract: July 26, 2017 First tranche funds released (2019) Start: July 1, 2017 Estimated Closure: January 31, 2020 | October 30, 2017 |
| 4 | Airports | REGION III - CENTRAL LUZON | Clark International Airport Project | ₱ 250.00 or ₱ 839.00 | BCDA | Bidder: 1. Filinvest Development Corp. and JG Summit Holdings consortium with Changi Airports International as technical adviser 2. Megawide Construction Corp. and GMR Infrastructure consortium 3. Metro Pacific Investments Corporation (MPIC) | TBD | Unsolicited | November 20, 2017 |
| 5 | Airports | REGION III - CENTRAL LUZON | Clark International Airport Operations and Maintenance Project | TBD | DOTr and BCDA | Bidder: Metro Pacific Investments Corporation (MPIC) | PPP | Under development | October 30, 2017 |
| 6 | Airports | REGION III - CENTRAL LUZON | New Manila International Airport Project (Bulakan, Bulacan) | ₱ 700.00 | DOTr | Bidder: 1. San Miguel Corp. (original proponent) | PPP | Unsolicited For NEDA Board approval, assessment by December | November 20, 2017 |
| 7 | Airports | REGION IV-A - CALABARZON | New Manila International Airport Project (Sangley, Cavite) | TBD | TBD | Bidder: 1. All-Asia Resources & Reclamation Corp. 2. Cavite Province | TBD | Proposal to be submitted | November 20, 2017 |
| 8 | Airports | REGION IV-B - MIMAROPA | Puerto Princesa Airport Development Project | ₱ 4.61 | DOTr | The project involves the: a) construction of a new passenger terminal complex, including air traffic control tower, cargo building, administration building, maintenance building, fire station building and other support facilities; b) construction of new access road off the national highway; c) widening of the runway strip, installation of instrument landing system, runway overlay with runway shoulder, widening of runway strip; d) installation of new security fencing and removal of remaining obstacles; and installation of new navigational aids, air traffic control, communications and airfield lighting. | ODA-Korea | Completed (May 3, 2017) Under implementation Start: December 1, 2011 Closure: April 30, 2017 | November 20, 2017 |
| 9 | Airports | REGION IV-B - MIMAROPA | Puerto Princesa International Airport Operations and Maintenance Project | ₱ 3.20 | DOTr and CAAP | Operation and maintenance of the airport as well as provide additional facilities and other necessary improvements to enhance passenger safety, security, access, passenger and cargo movement efficiency, and operational efficiency. | PPP | On hold (since May 25, 2017) Under procurement For Bid Submission Qualification documents deadline: June 15 2017 Deadline for bid proposal: December 8, 2017 Notice of Award: January 2018 Start: January 1, 2012 Estimated Closure: December 1, 2021 | November 20, 2017 |
| 10 | Airports | REGION IV-B - MIMAROPA | San Vicente (Palawan) Airport | ₱ 50.16 M ₱ 62.70 M | DOTr | New Airport New Passenger Terminal - Completed Parking area, water, electricity components - under DED creation | GPH | Under Construction (December 2018) New terminal opened in June 2017 | November 20, 2017 |

| | | | | | | | | | |
|----|----------|-----------------------------|---|---------|--------------|--|---------|--|-------------------|
| 11 | Airports | REGION V - BICOL REGION | Bicol (Daraga City) International Airport Development Project | ₱ 4.79 | DOTr | The project aims to develop a new airport with international standards in Daraga, Albay replacing the existing Legaspi Airport to accommodate bigger aircraft that will service the growing volume of passengers. It will also enhance the efficiency, reliability and safety standards of air transportation in the region. Proponent: EM Cuerpo and JD Legaspi Construction | GAA | Under implementation Completed - Phase 1 and 2 horizontal projects Under construction - Phase 3 vertical projects Start: November 1, 2007 Estimated Closure: December 31, 2020 | November 20, 2017 |
| 12 | Airports | REGION VI - WESTERN VISAYAS | Bacolod Airport Operations, Maintenance & Development Project | ₱ 20.26 | DOTr | Bacolod-Silay Airport is located in Silay City, Negros Occidental and generally caters to traffic for Negros Island -- including Bacolod-Silay City -- which is one of the most populous cities in Western Visayas Region. It commenced operations in 2008. The PPP Project involves the ff: 1. Development, operations, and maintenance of existing Bacolod-Silay Airport Facilities; 2. Expansion/construction of new passenger terminal(s), along with all associated infrastructures, facilities, and equipment as per applicable standards; and 3. Enhancement/development, operations, and maintenance of landside facilities (new and existing terminals) and airside facilities (including apron, runway, and taxiway) to meet the enhanced scale of operations at the airport. Air traffic control and air navigation services are excluded from the project scope. The project aims to decongest the airport which is currently operating beyond its capacity, enhance operating efficiency, safety and security, improve customer amenities and expand the networking and marketing of the airport. Bidder: Multiple | PPP | On hold (since May 25, 2017) Under procurement For Bid Submission Qualification documents deadline: June 15 2017 Deadline for bid proposal: December 8, 2017 Notice of Award: January 2018 Start: January 1, 2012 Estimated Closure: December 1, 2021 | November 20, 2017 |
| 13 | Airports | REGION VI - WESTERN VISAYAS | Boracay-Caticlan Airport | ₱ 5.30 | DOTr CAAP | Phase 1: New Passenger Terminal Phase 2: Runway extension, 06/24 runway total length of 1,800 meters. Proponent: TransAire Development Holdings Corporation affiliate of San Miguel Holdings Corp. | Private | Under Construction - Phase 1 (2018) Completed - Phase 2 (November 18, 2016) | November 20, 2017 |

| | | | | | | | | | |
|----|----------|------------------------------|---|---------|------|---|--------------------------------|---|-------------------|
| 14 | Airports | REGION VI - WESTERN VISAYAS | Iloilo Airport Operations, Maintenance & Development Project | ₱ 30.40 | DOTr | Iloilo Airport, located in Cabatuan, Province of Iloilo in the Western Visayas region, is the fifth busiest airport in the Philippines. It commenced operations in 2007. The project involves the following: development, operations and maintenance of the existing Iloilo Airport facilities; expansion/construction of new passenger terminal(s), along with all associated infrastructures, facilities and equipment as per applicable standards; and enhancement/development, operations and maintenance of landside facilities (new and existing terminals) and airside facilities (including apron, runway and taxiway) to meet the enhanced scale of operations at the airport. Air traffic control and air navigation services are excluded from the project scope. The project aims to decongest the airport which is currently operating beyond its capacity, enhance operating efficiency, safety and security, improve customer amenities and expand the networking and marketing of the airport. | PPP | On hold (since May 25, 2017) Under procurement For Bid Submission Qualification documents deadline: June 15 2017 Deadline for bid proposal: December 8, 2017 Notice of Award: January 2018 Start: January 1, 2012 Estimated Closure: December 1, 2021 | November 20, 2017 |
| 15 | Airports | REGION VII - CENTRAL VISAYAS | Mactan-Cebu International Airport Project (New Passenger Terminal Building) | ₱ 17.52 | DOTr | The Mactan-Cebu International Airport Project involves the construction of a new world-class passenger terminal building in MCIAT that will have a capacity of about 8 million passengers per year and the operation of the old and new facilities. DOTr already turned-over the operations and maintenance to the private partner last 01 November 2014. Since then, there are various upgrades and changes that have been implemented: greener terminal building with new seats, washrooms are being renovated, new self-service check-in kiosks have been installed, new immigration, customs and quarantine counters are in place, among others. Proponent: GMR Infrastructure and Megawide Consortium | PPP, PDMF | Under construction (June 2018) Under implementation Start: November 1, 2010 Estimated Closure: July 1, 2019 | October 30, 2017 |
| 16 | Airports | REGION VII - CENTRAL VISAYAS | New Bohol (Panglao) Airport | ₱ 7.80 | DOTr | New Airport (1.9M pax capacity) Proponent: Chiyoda-Mitsubishi joint venture | GPH and ODA-JICA | Under construction Operational by June 2018 and commercial operation by August 2018 | November 20, 2017 |
| 17 | Airports | REGION VII - CENTRAL VISAYAS | New Bohol (Panglao) Airport Operations, Maintenance & Development Project | ₱ 4.57 | DOTr | New Bohol (Panglao) Airport, located in Panglao island, Bohol province in the Central Visayas region, is a new airport that is currently being constructed by the Department of Transportation through the technical and financial assistance of the Japan International Cooperation Authority (JICA). Once completed, it will replace the existing Tagbilaran Airport in Bohol. The project involves the following: development, operations and maintenance of the New Bohol (Panglao) Airport; expansion/construction of new passenger terminal(s), along with all associated infrastructures, facilities and equipment as per applicable standards; and enhancement/development, operations and maintenance of landside facilities (new and existing terminals) and airside facilities (including apron, runway and taxiway) to meet the enhanced scale of operations at the airport. Air traffic control and air navigation services are excluded from the project scope. The project aims to enhance the airport's operating efficiency, safety and security, improve customer amenities and expand the networking and marketing of the airport. | PPP (Applied for PDMF support) | On hold (since May 25, 2017) Under development For Bid Submission Qualification documents deadline: June 15 2017 Deadline for bid proposal: December 8, 2017 Notice of Award: January 2018 Start: January 1, 2012 Estimated Closure: January 1, 2031 | October 30, 2017 |
| 18 | Airports | REGION X - NORTHERN MINDANAO | Laguindingan Airport Operations, Maintenance & Development Project | ₱ 14.62 | DOTr | Laguindingan Airport is located in Misamis Oriental in Northern Mindanao and is approximately 45 kilometers southwest of Cagayan de Oro City and 65 kilometers from Iligan City. It commenced operations in June 2013 replacing the old Lumbia Airport. The project involves the following: development, operations and maintenance of the existing Laguindingan Airport facilities; expansion/construction of new passenger terminal(s), along with all associated infrastructures, facilities and equipment as per applicable standards; and enhancement/development, operations and maintenance of landside facilities (new and existing terminals) and airside facilities (including apron, runway and taxiway) to meet the enhanced scale of operations at the airport. Air traffic control and air navigation services are excluded from the project scope. The project aims to decongest the airport which is currently operating beyond its capacity, enhance operating efficiency, safety and security, improve customer amenities and expand the networking and marketing of the airport. | PPP | On hold (since May 25, 2017) Under procurement For Bid Submission Qualification documents deadline: June 15 2017 Deadline for bid proposal: December 8, 2017 Notice of Award: January 2018 Start: January 1, 2012 Estimated Closure: December 1, 2021 | November 20, 2017 |

| | | | | | | | | | |
|----|----------|-------------------|---|---------|------|---|--------------------------|---|-------------------|
| 19 | Airports | REGION XI - DAVAO | Davao Airport Operations, Maintenance & Development Project | ₱ 40.57 | DOTr | This project aims to develop the Davao international airport into a world class domestic/international hub by opening up the operations and maintenance to top notch operators. | PPP and ODA-China (tent) | On hold (since May 25, 2017) Under procurement For Bid Submission Qualification documents deadline: June 15 2017 Deadline for bid proposal: December 8, 2017 Notice of Award: January 2018 Start: January 1, 2012 Estimated Closure: December 1, 2021 | November 20, 2017 |
| 20 | Airports | NATIONWIDE | New Communications Navigation Surveillance/Air Traffic Management (CNS/ATM) Systems Development Project | ₱ 10.87 | DOTr | The project covers (1) the establishment of priority elements of the new satellite-based CNS/ATM systems in accordance with the International Civil Aviation Organization (ICAO) Global Air Navigation Plan for CNS/ATM Systems (ICAO Doc 9750); (2)the deployment of vital communications, navigation, surveillance and information equipment/facilities; (3) the replacement of aging vital communications, surveillance and air traffic control equipment/facilities at selected airports/sites nationwide.\n\nPackage 1 is ATM Center Bldg. & ATM Automation Systems, while Package 2 is Surveillance & Communications Systems. | ODA-JICA | Operational by December Under implementation Start: February 1, 1998 Closure: June 1, 2017 | November 20, 2017 |

| Aviation Policy | | | | | | | | | |
|-----------------|---------|------------|--|----|----------|--|----|--|-------------------|
| 1 | Airport | NATIONWIDE | CAAP Act amendments | NA | Congress | SB 1442 (Poe) HB 2041 (Sarmiento) | NA | Senate: Pending Public Services Committee House: Pending Transportation Committee | November 20, 2017 |
| 2 | Airport | NATIONWIDE | Creation of Philippine Airport Authority | NA | Congress | SB 1440 (Poe) HB 6327 (Pimentel) | NA | Senate: Pending in Government Enterprises Committee House: Pending in Government Enterprises Committee | November 20, 2017 |
| 3 | Airport | NATIONWIDE | Creation of the National Transportation Safety Board | NA | Congress | SB 162 (Poe); SB 1375 (Ejercito) HB 190 (Bravo), HB 1725 (Biazon), HB 2731 (Alejano), HB 3116 (Villafuerte), HB 5042 (Garcia, G.); HB 5480 (Vargas) | NA | Senate: Under Public Services Committee deliberation House: Under Government Reorganization and Transportation TWG deliberation | November 20, 2017 |

Abbreviations

| | |
|-------|--|
| AIB | Asian Infrastructure Investment Bank |
| BCDA | Bases Conversion and Development Authority |
| BOC | Bureau of Customs |
| CAAP | Civil Aviation Authority of the Philippines |
| CIAC | Clark International Airport Corporation |
| DOT | Department of Tourism |
| DOTr | Department of Transportation |
| DPWH | Department of Public Works and Highways |
| GPH | Government of the Philippines |
| JICA | Japan International Cooperation Agency |
| MIAA | Manila International Airport Authority |
| NEDA | National Economic and Development Authority |
| MWSS | Metropolitan Waterworks and Sewerage System |
| NIA | National Irrigation Administration |
| ODA | Official Development Assistance |
| PDMF | Project Development and Monitoring Facility |
| PPA | Philippine Ports Authority |
| PPP | Public-Private Partnership |
| PRA | Philippine Reclamation Authority |
| TIEZA | Tourism Infrastructure And Enterprise Zone Authority |
| TWG | Technical Working Group |

Prepared by:

Jannica Anne H. Gaisano
AmCham-TAPP