

**TAPP II: Infrastructure Tracker (hard and soft)**

As of December 20, 2017

No.	Sector	Region	Project Name	Cost (PhP B)	Agency	Description	Funding Type (GPH, ODA, PPP, Private, PDMF)	Phase/Status (Completion Date)	Date of Information
<b>Airports</b>									
1	Airports	NATIONAL CAPITAL REGION	NAIA PPP Project	₱ 74.56	DOTr and MIAA	Improve, upgrade and enhance the operational efficiencies of all existing terminals.	PPP	On hold Under evaluation by concerned agencies	December 20, 2017
2	Airports	NATIONAL CAPITAL REGION	NAIA Terminal 2 Annex Project	₱ 400 M	TBD	Terminal 2 Annex aims to accommodate an additional 12 million passengers Bidder: 1. Philippine Airlines	TBD	Proposal to be submitted If approved in 2018, completion by the end of 2020	December 20, 2017
3	Airports	REGION III - CENTRAL LUZON	Clark International Airport Expansion (1st Phase of Master Plan: New Passenger Terminal)	₱ 12.55	BCDA	The project aims to construct a new passenger terminal building to accommodate 8 million passengers per annum, as well as the construction and installation of all required associated facilities - both landside and airside, to support the operations of the Clark International Airport. Proponent: Megawide Construction Corp. and GMR Infrastructure Ltd. - India consortium	GPH and PPP	Under construction Engineering, Procurement, and Construction (EPC) Contract Awarded: December 19, 2017 First tranche funds released (2019) Start: July 1, 2017 Estimated Closure: January 31, 2020	December 20, 2017
4	Airports	REGION III - CENTRAL LUZON	Clark International Airport Operations and Maintenance Project	TBD	DOTr and BCDA	Bidder: Metro Pacific Investments Corporation (MPIC)	PPP	Under development	December 20, 2017
5	Airports	REGION III - CENTRAL LUZON	New Manila International Airport Project (Bulakan, Bulacan)	₱ 700.00	DOTr	2, 500 hectares, which 1, 168 hectares will be an airport complex while the remaining 1, 332 hectares will serve as a city complex. Completed in six years upon approval. Bidder: 1. San Miguel Corp. (original proponent)	PPP	Unsolicited For NEDA-ICC Board approval, assessment by December	December 20, 2017
6	Airports	REGION IV-A - CALABARZON	New Manila International Airport Project (Sanglev, Cavite)	TBD	TBD	Bidder: 1. All-Asia Resources & Reclamation Corp. 2. Cavite Province	TBD	Proposal to be submitted	December 20, 2017
7	Airports	REGION IV-B - MIMAROPA	Puerto Princesa Airport Development Project	₱ 4.46	DOTr	The project involves the: a) construction of a new passenger terminal complex, including air traffic control tower, cargo building, administration building, maintenance building, fire station building and other support facilities; b) construction of new access road off the national highway; c) widening of the runway strip, installation of instrument landing system, runway overlay with runway shoulder, widening of runway strip; d) installation of new security fencing and removal of remaining obstacles; and installation of new navigational aids, air traffic control, communications and airfield lighting.	ODA-Korea	Completed (May 3, 2017) Under implementation Start: December 1, 2011 Closure: April 30, 2017	December 20, 2017

Prepared by:

**Jannica Anne H. Gaisano**  
Advocacy and Research Specialist  
AmCham-TAPP

**TAPP II: Infrastructure Tracker (hard and soft)**

As of December 20, 2017

No.	Sector	Region	Project Name	Cost (PhP B)	Agency	Description	Funding Type (GPH, ODA, PPP, Private, PDMF)	Phase/Status (Completion Date)	Date of Information
<b>Airports</b>									
8	Airports	REGION IV-B - MIMAROPA	Puerto Princesa International Airport Operations and Maintenance Project	₱ 3.20	DOTr and CAAP	Operation and maintenance of the airport as well as provide additional facilities and other necessary improvements to enhance passenger safety, security, access, passenger and cargo movement efficiency, and operational efficiency.	PPP	On hold (since May 25, 2017)  Under procurement  For Bid Submission Qualification documents deadline: June 15 2017 Deadline for bid proposal: December 8, 2017 Notice of Award: January 2018  Start: January 1, 2012 Estimated Closure: December 1, 2012	November 20, 2017
9	Airports	REGION IV-B - MIMAROPA	San Vicente (Palawan) Airport	P 50.16 M P 62.70 M	DOTr	New Airport New Passenger Terminal - Completed Parking area, water, electricity components - under DED creation	GPH	Under Construction (December 2018)  New terminal opened in June 2017	December 20, 2017
10	Airports	REGION V - BICOL REGION	Bicol (Daraga City) International Airport Development Project	₱ 4.79	DOTr	The project aims to develop a new airport with international standards in Daraga, Albay replacing the existing Legaspi Airport to accommodate bigger aircraft that will service the growing volume of passengers. It will also enhance the efficiency, reliability and safety standards of air transportation in the region.  Proponent: EM Cuerpo and JD Legaspi Construction	GAA	Under implementation  Completed - Phase 1 and 2 horizontal projects  Under construction - Phase 3 vertical projects  Start: November 1, 2007 Estimated Closure: December 31, 2012	December 20, 2017
11	Airports	REGION VI - WESTERN VISAYAS	Bacolod Airport Operations, Maintenance & Development Project	₱ 20.26	DOTr	Bacolod-Silay Airport is located in Silay City, Negros Occidental and generally caters to traffic for Negros Island -- including Bacolod-Silay City -- which is one of the most populous cities in Western Visayas Region. It commenced operations in 2008. The PPP Project involves the ff: 1. Development, operations, and maintenance of existing Bacolod-Silay Airport Facilities; 2. Expansion/construction of new passenger terminal(s), along with all associated infrastructures, facilities, and equipment as per applicable standards; and 3. Enhancement/development, operations, and maintenance of landside facilities (new and existing terminals) and airside facilities (including apron, runway, and taxiway) to meet the enhanced scale of operations at the airport. Air traffic control and air navigation services are excluded from the project scope. The project aims to decongest the airport which is currently operating beyond its capacity, enhance operating efficiency, safety and security, improve customer amenities and expand the networking and marketing of the airport.  Bidder: Multiple	ODA	On hold (since May 25, 2017)  Under procurement  For Bid Submission Qualification documents deadline: June 15 2017 Deadline for bid proposal: December 8, 2017 Notice of Award: January 2018  Start: January 1, 2012 Estimated Closure: December 1, 2012	December 20, 2017

Prepared by:

**Jannica Anne H. Gaisano**  
Advocacy and Research Specialist  
AmCham-TAPP

**TAPP II: Infrastructure Tracker (hard and soft)**

As of December 20, 2017

No.	Sector	Region	Project Name	Cost (PhP B)	Agency	Description	Funding Type (GPH, ODA, PPP, Private, PDMF)	Phase/Status (Completion Date)	Date of Information
<b>Airports</b>									
12	Airports	REGION VI - WESTERN VISAYAS	Boracay-Caticlan Airport	₱ 5.30	DOTr CAAP	Phase 1: New Passenger Terminal Phase 2: Runway extension, 06/24 runway total length of 1,800 meters.  Proponent: TransAire Development Holdings Corporation affiliate of San Miguel Holdings Corp.	Private	Under Construction - Phase 1 (2018)  Completed - Phase 2 (November 18, 2016)  On hold (since May 25, 2017)	December 20, 2017
13	Airports	REGION VI - WESTERN VISAYAS	Iloilo Airport Operations, Maintenance & Development Project	₱ 30.40	DOTr	Iloilo Airport, located in Cabatuan, Province of Iloilo in the Western Visayas region, is the fifth busiest airport in the Philippines. It commenced operations in 2007. The project involves the following: development, operations and maintenance of the existing Iloilo Airport facilities; expansion/construction of new passenger terminal(s), along with all associated infrastructures, facilities and equipment as per applicable standards; and enhancement/development, operations and maintenance of landside facilities (new and existing terminals) and airside facilities (including apron, runway and taxiway) to meet the enhanced scale of operations at the airport. Air traffic control and air navigation services are excluded from the project scope. The project aims to decongest the airport which is currently operating beyond its capacity, enhance operating efficiency, safety and security, improve customer amenities and expand the networking and marketing of the airport.	ODA	Under procurement  For Bid Submission Qualification documents deadline: June 15 2017 Deadline for bid proposal: December 8, 2017 Notice of Award: January 2018  Start: January 1, 2012 Estimated Closure: December 1,	December 20, 2017
14	Airports	REGION VII - CENTRAL VISAYAS	Mactan-Cebu International Airport Project (New Passenger Terminal Building)	₱ 17.52	DOTr	The Mactan-Cebu International Airport Project involves the construction of a new world-class passenger terminal building in MCIA that will have a capacity of about 8 million passengers per year and the operation of the old and new facilities. DOTr already turned-over the operations and maintenance to the private partner last 01 November 2014. Since then, there are various upgrades and changes that have been implemented: greener terminal building with new seats, washrooms are being renovated, new self-service check-in kiosks have been installed, new immigration, customs and quarantine counters are in place, among others.  Proponent:	PPP and PDMF	Under construction (June 2018)  Under implementation  Start: November 1, 2010 Estimated Closure: July 1, 2019	December 20, 2017
15	Airports	REGION VII - CENTRAL VISAYAS	New Bohol (Panglao) Airport	₱ 7.80	DOTr	New Airport (1.9M pax capacity)  Proponent: Chiyoda-Mitsubishi joint venture	GPH and ODA-JICA	Under construction  Operational by June 2018 and commercial operation by August 2018	December 20, 2017

Prepared by:

**Jannica Anne H. Gaisano**  
Advocacy and Research Specialist  
AmCham-TAPP

**TAPP II: Infrastructure Tracker (hard and soft)**

As of December 20, 2017

No.	Sector	Region	Project Name	Cost (PhP B)	Agency	Description	Funding Type (GPH, ODA, PPP, Private, PDMF)	Phase/Status (Completion Date)	Date of Information
<b>Airports</b>									
16	Airports	REGION VII - CENTRAL VISAYAS	New Bohol (Panglao) Airport Operations, Maintenance & Development Project	₱ 4.57	DOTr	New Bohol (Panglao) Airport, located in Panglao island, Bohol province in the Central Visayas region, is a new airport that is currently being constructed by the Department of Transportation through the technical and financial assistance of the Japan International Cooperation Authority (JICA). Once completed, it will replace the existing Tagbilaran Airport in Bohol. The project involves the following: development, operations and maintenance of the New Bohol (Panglao) Airport; expansion/construction of new passenger terminal(s), along with all associated infrastructures, facilities and equipment as per applicable standards; and enhancement/development, operations and maintenance of landside facilities (new and existing terminals) and airside facilities (including apron, runway and taxiway) to meet the enhanced scale of operations at the airport. Air traffic control and air navigation services are excluded from the project scope. The project aims to enhance the airport's operating efficiency, safety and security, improve customer amenities and expand the networking and marketing of the airport.	ODA and PPP (Applied for PDMF support)	On hold (since May 25, 2017)  Under development  For Bid Submission Qualification documents deadline: June 15 2017 Deadline for bid proposal: December 8, 2017 Notice of Award: January 2018  Start: January 1, 2012 Estimated Closure: January 1, 2031	December 20, 2017
17	Airports	REGION X - NORTHERN MINDANAO	Laguindingan Airport Operations, Maintenance & Development Project	₱ 14.62	DOTr	Laguindingan Airport is located in Misamis Oriental in Northern Mindanao and is approximately 45 kilometers southwest of Cagayan de Oro City and 65 kilometers from Iligan City. It commenced operations in June 2013 replacing the old Lumbia Airport. The project involves the following: development, operations and maintenance of the existing Laguindingan Airport facilities; expansion/construction of new passenger terminal(s), along with all associated infrastructures, facilities and equipment as per applicable standards; and enhancement/development, operations and maintenance of landside facilities (new and existing terminals) and airside facilities (including apron, runway and taxiway) to meet the enhanced scale of operations at the airport. Air traffic control and air navigation services are excluded from the project scope. The project aims to decongest the airport which is currently operating beyond its capacity, enhance operating efficiency, safety and security, improve customer amenities and expand the networking and marketing of the airport.	ODA	On hold (since May 25, 2017)  Under procurement  For Bid Submission Qualification documents deadline: June 15 2017 Deadline for bid proposal: December 8, 2017 Notice of Award: January 2018  Start: January 1, 2012 Estimated Closure: December 1, 2031	December 20, 2017
18	Airports	REGION XI - DAVAO	Davao Airport Operations, Maintenance & Development Project	₱ 40.57	DOTr	This project aims to develop the Davao international airport into a world class domestic/international hub by opening up the operations and maintenance to top notch operators.	PPP and ODA-China (tent)	On hold (since May 25, 2017)  Under procurement  For Bid Submission Qualification documents deadline: June 15 2017 Deadline for bid proposal: December 8, 2017 Notice of Award: January 2018  Start: January 1, 2012 Estimated Closure: December 1, 2031	December 20, 2017

Prepared by:

**Jannica Anne H. Gaisano**  
Advocacy and Research Specialist  
AmCham-TAPP

**TAPP II: Infrastructure Tracker (hard and soft)**

As of December 20, 2017

No.	Sector	Region	Project Name	Cost (PhP B)	Agency	Description	Funding Type (GPH, ODA, PPP, Private, PDMF)	Phase/Status (Completion Date)	Date of Information
<b>Airports</b>									
19	Airports	NATIONWIDE	New Communications Navigation Surveillance/Air Traffic Management (CNS/ATM) Systems Development Project	₱ 10.87	DOTr	The project covers (1) the establishment of priority elements of the new satellite-based CNS/ATM systems in accordance with the International Civil Aviation Organization (ICAO) Global Air Navigation Plan for CNS/ATM Systems (ICAO Doc 9750); (2)the deployment of vital communications, navigation, surveillance and information equipment/facilities; (3) the replacement of aging vital communications, surveillance and air traffic control equipment/facilities at selected airports/sites nationwide.  Package 1 is ATM Center Bldg. & ATM Automation Systems, while Package 2 is Surveillance & Communications Systems.	ODA-JICA	Operational by December  Under implementation  Start: February 1, 1998 Closure: June 1, 2017	December 20, 2017
<b>Aviation Policy</b>									
1	Airport	NATIONWIDE	CAAP Act amendments	NA	Congress	SB 1442 (Poe) HB 2041 (Sarmiento)	NA	Senate: Pending Public Services Committee House: Pending Transportation Committee	December 20, 2017
2	Airport	NATIONWIDE	Creation of Philippine Airport Authority	NA	Congress	SB 1440 (Poe) HB 6327 (Pimentel)	NA	Senate: Pending in Government Enterprises Committee House: Pending in Government Enterprises Committee	December 20, 2017
3	Airport	NATIONWIDE	Creation of the National Transportation Safety Board	NA	Congress	SB 162 (Poe); SB 1375 (Ejercito) HB 190 (Bravo), HB 1725 (Biazon), HB 2731 (Alejano), HB 3116 (Villafuerte), HB 5042 (Garcia, G.); HB 5480 (Vargas)	NA	Senate: Under Public Services Committee deliberation House: Under Government Reorganization and Transportation TWG deliberation	December 20, 2017

**Abbreviations**

AIB	Asian Infrastructure Investment Bank
BCDA	Bases Conversion and Development Authority
BOC	Bureau of Customs
CAAP	Civil Aviation Authority of the Philippines
CIAC	Clark International Airport Corporation
DOT	Department of Tourism
DOTr	Department of Transportation
DPWH	Department of Public Works and Highways
GPH	Government of the Philippines
JICA	Japan International Cooperation Agency
MIAA	Manila International Airport Authority
NEDA	National Economic and Development Authority
MWSS	Metropolitan Waterworks and Sewerage System
NIA	National Irrigation Administration
ODA	Official Development Assistance
PDMF	Project Development and Monitoring Facility
PPA	Philippine Ports Authority
PPP	Public-Private Partnership
PRA	Philippine Reclamation Authority
TIEZA	Tourism Infrastructure And Enterprise Zone Authority
TWG	Technical Working Group

Prepared by:

**Jannica Anne H. Gaisano**  
Advocacy and Research Specialist  
AmCham-TAPP